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Work Accomplished

ARENA-ECO prepared and provided to the Ministry of Residential and
Communal Services the Ukrainian version of "Recommendations for Task Force
on Stakeholders".

ARENA-ECO is also preparing the translation of the Concept of Strategy and
Charter for Task Force.

Meredydd Evans started the final deliverable (Discussion Paper on Task Force
Members/Status Update on Government Approach).

The project team provided suggestions for the agenda and materials for the
September Task Force meeting.

A draft of the Secretariat document was submitted to USAID and the Ministry of
Residential and Communal Services.

Highlights of Results in the Reform Process

The Ministry of Residential and Communal Services made significant progress in
the organization of the Task Force meetings by informing Task Force members of
the meeting in advance and asking them for input regarding the agenda and
materials to be reviewed.

The next Task Force meeting is set for September 26, 2008. The next meeting of
the Energy Efficiency Sub-Group is set for September 5, 2008.

Work Planned for September 2008

Finalize, translate, and submit the Secretariat document

Finalize and submit the Concept of Strategy document.

Finalize and submit the Discussion Paper on Task Force Members/Status Update
on Government Approach

Continue reform strategy discussions with the GOU.

Respond to specific GOU requests on information regarding similar reforms
elsewhere.

Translate and submit the deliverable *Recommendations on Secretariat Support.”
Both Tom Secrest and Meredydd Evans will travel to Ukraine in September and
will staff the Task Force meeting.

Deliverables Completed to Date

Assessment of New Government Interest (ARENA-ECO)
Draft Recommendations for Secretariat Support (Battelle)



Recommendations on methods to be used by the Task Force for obtaining input
from non-GOU stakeholders (ARENA-ECO).

Task Force Charter (Battelle).

Draft Concept Strategy document (Battelle).
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Additional Not Included in Contracted SOW

Talking Points on Validity of DH for Meeting between Minister Kucherenko and
PM Tymoshenko (Battelle)

Comments on 7 Draft Laws and Decrees (Battelle)

Talking Points for USAID Mission for First Task Force Meeting (Battelle)
Talking Points for Meeting between Ambassador Taylor and Minister of Labor
Resume of Reforms (ARENA-ECO) (Battelle)

Difficulties Encountered and Remedial Actions

A continuing issue is the delay in funding, which slows work and requires the
diversion of time to track and deal with the delay.



